

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	30 September 2026
Team ID	
Project Name	Auto Ticket Classification using Flow Designer
Team Leader	AATHITHYA K V
Team Member	AATHITHYA K V
Team Size	1
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	Story Points	User Story / Task	Priority	Team Member
Sprint-1	Incident Ticket Submission	USN-1	3	As a student/teacher, I can submit an incident ticket with Short Description and Description details.	High	AATHITHYA K V
Sprint-1	Incident Ticket Submission	USN-2	2	As a user, I can enter contact details and select my location/classroom number.	High	AATHITHYA K V
Sprint-1	Input Validation	USN-3	3	As the system, I can validate mandatory fields (Short Description) before form submission.	High	AATHITHYA K V
Sprint-2	Automated Keyword Parsing	USN-4	3	As the system, Flow Designer analyzes keywords in Short Description and Description fields.	High	AATHITHYA K V
Sprint-2	Category and Subcategory Assignment	USN-5	3	As the system, I can automatically assign Category and Subcategory based on identified keywords.	High	AATHITHYA K V
Sprint-2	Priority and Assignment Group Routing	USN-6	2	As an IT support group, I can automatically receive tickets routed based on assigned category.	Medium	AATHITHYA K V
Sprint-3	Status Tracking and Management	USN-7	3	As a requester, I can view real-time ticket classification and resolution status in ServiceNow.	High	AATHITHYA K V

Sprint	Functional Requirement (Epic)	User Story No.	Story Points	User Story / Task	Priority	Team Member
Sprint-3	Notifications	USN-8	2	As a requester, I receive automated notifications upon ticket creation, classification, and resolution.	Medium	AATHITHYA K V
Sprint-3	Work Notes and Incident Logs	USN-9	3	As an IT support staff, I can view classification logs and update work notes for incident resolution.	High	AATHITHYA K V
Sprint-4	Helpdesk Reports and Dashboards	USN-10	2	As an IT administrator, I can view reports on ticket volumes by category, classification accuracy and MTTR.	Low	AATHITHYA K V
Sprint-4	Audit Logging	USN-11	2	As an administrator, I can review historical audit logs of automatic classification and workflow triggers.	Medium	AATHITHYA K V


Project Tracker, Velocity and Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed (as on Planned End Date)	Sprint Release Date
Sprint-1	8	6 Days	01 Oct 2026	06 Oct 2026	8	06 Oct 2026
Sprint-2	8	6 Days	07 Oct 2026	12 Oct 2026	8	12 Oct 2026
Sprint-3	8	6 Days	13 Oct 2026	18 Oct 2026	8	18 Oct 2026
Sprint-4	4	6 Days	19 Oct 2026	24 Oct 2026	4	24 Oct 2026
Total	28	24 Days	01 Oct 2026	24 Oct 2026	28	24 Oct 2026

Velocity Calculation: The planned total is 28 story points across 4 sprints, and each sprint is planned for 6 days. Average Velocity (AV) = Total Story Points / Number of Sprints = 28 / 4 = 7 story points per sprint.

Planned Burndown

Sprint Point	Planned Remaining Story Points
Start	28
End of Sprint-1	20
End of Sprint-2	12
End of Sprint-3	4
End of Sprint-4	0



The planned burndown starts at 28 story points and reduces as the incident classification automation user stories are completed.

Sprint Planning - Roles and Delivery Flow

Responsibilities (all handled by AATHITHYA K V)

Area	Responsibilities	Owner
Planning and Flow Design	Sprint planning, Flow Designer keyword logic design, routing rules, and overall review.	AATHITHYA K V
Service Portal	Design Incident Request forms on Service Portal, UI policies, notifications, and client scripts.	AATHITHYA K V
Validation and Routing	Input validation, keyword analysis actions, assignment group routing logic, and testing.	AATHITHYA K V
Reports and UAT	Status tracking dashboards, helpdesk reports, audit logging, and User Acceptance Testing (UAT).	AATHITHYA K V

Sprint Delivery Flow

Step	Activity
1	Student/Teacher submits an IT incident ticket through the ServiceNow Service Portal.
2	System validates mandatory fields (Short Description and Description).
3	Flow Designer triggers immediately upon ticket creation and parses keywords.
4	System automatically assigns Category, Subcategory, and Priority based on identified keywords.
5	Ticket is routed directly to the appropriate IT Support Assignment Group.
6	Automated email/portal notifications are sent to the requester with classification details.
7	IT support staff works on the ticket, updates work notes, and resolves the issue.
8	Helpdesk dashboards and audit logs track classification accuracy, resolution time, and workflow history.

References

1. ServiceNow - Service Catalog and Incident Management Concepts.
2. ServiceNow - Flow Designer and Workflow Automation Concepts.
3. ServiceNow - Data Lookup Rules and Automated Ticket Routing.
4. Atlassian - Agile Project Management, Sprint Planning, Velocity, and Burndown Chart Concepts.